

Agile Backlog Creation & Sprint Simulation in Jira

Digital Campus Library Reservation Gateway (DL2KS)

Name	Krrish Singla	SRN	PES1UG24AM141
Section	C	Assignment	Lab 2 - Jira

Team member	Epic
Member 1 (Krrish Singla)	Hold & Reservation Management

Contents

1. Epic, User Stories and Story Points	1
2. Sprint Execution	3
3. Sprint Reports	7
4. Burndown Charts	8
5. Reflection Questions	9

1. Epic, User Stories and Story Points

Epic DL2KS-1 **Hold & Reservation Management** has 3 user stories, all High priority, totalling 13 story points (Fibonacci scale).

Key	User Story	Priority	Story Points
DL2KS-2	Search Catalog and Place Hold	High	5
DL2KS-3	Notify Member of Available Hold	High	5
DL2KS-4	Manage Hold Queue	High	3
Total	3 stories		13

Figure 1.1: Jira Backlog - Epic with 3 User Stories (before sprint)

Epic panel: 3 work items, 0 completed, 13 story points. Stories show points 5, 5, 3, High priority, status To Do.

Spaces / DCLRG Lab 2 - Krrish Singla

DL2KS board

Summary Timeline Active sprints **Backlog** Calendar List Forms Development Docs

Search backlog KS Version **Epic 1** Quick filters Clear filters

Epic

No epic

☐ Hold & Reservation Management

Key DL2KS-1

Work items 3

Completed 0

Estimate 13 points

0% of estimated work complete

0 work items unestimated

View details

Create work item

+ Create epic

Plan your sprint

Drag work items from the **Backlog** section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

+ Create

0 of 0 work items visible | Estimate: 0 of 0

☐ **Backlog** (3 work items) 13 0 0 Create sprint

Item	Key	Title	Hold & Reservation...	Status	Points	Priority	Assignee
☒	DL2KS-2	Search Catalog and Place Hold	☐	To Do	5	High	[User]
☒	DL2KS-3	Notify Member of Available H...	☐	To Do	5	High	[User]
☒	DL2KS-4	Manage Hold Queue	☐	To Do	3	High	[User]

+ Create

Figure 1.2: Story Points, Priority and Parent Epic

List view showing each story with its priority, story points, status and parent Epic.

Spaces / DCLRG Lab 2 - Krrish Singla

DL2KS board

Summary Timeline Active sprints Backlog Calendar **List** Forms Development Docs

Ask AI Search work KS Filter Group

Work	Priority	Story Points	Status	Parent
DL2KS-1 Hold & Reservation Management	Medium	None	To Do	None
☒ DL2KS-2 Search Catalog and Place Hold	High	5	To Do	☐ DL2KS-1 Hold & Reservation Management
☒ DL2KS-3 Notify Member of Available Hold	High	5	To Do	☐ DL2KS-1 Hold & Reservation Management
☒ DL2KS-4 Manage Hold Queue	High	3	To Do	☐ DL2KS-1 Hold & Reservation Management

+ Create 1 of 1

2. Sprint Execution

Sprint	Stories	Epic	Points	Sprint Goal	Result
Sprint 1	DL2KS-2, DL2KS-3 (2 stories)	Hold & Reservation Management	10	Implement hold placement and member notification.	2 of 2 Done
Sprint 2	DL2KS-4 (1 story)	Hold & Reservation Management	3	Implement hold queue management.	1 of 1 Done
Total	3 stories	1 epic	13		All Done

Both sprints were set to a 1-week duration.

Sprint 1 (Figures 2.1 to 2.3)


Figure 2.1: Sprint 1 Planning (10 points)

DL2KS-2 and DL2KS-3 added to DL2KS Sprint 1 before starting; estimate 10.


The screenshot displays the Jira Backlog interface for the 'DL2KS board'. The 'Epic' filter is active, showing the 'Hold & Reservation Management' epic. The epic details panel on the left indicates a total estimate of 13 points, with 0% of the work complete. The main backlog view shows the 'DL2KS Sprint 1' with two work items: 'DL2KS-2 Search Catalog and Place Hold' and 'DL2KS-3 Notify Member of Available Hold', both with an estimate of 5 points. The 'Backlog' section below shows 'DL2KS-4 Manage Hold Queue' with an estimate of 3 points. The interface includes search, filter, and create buttons, as well as a 'Start sprint' button for the active sprint.

Figure 2.2: Sprint 1 Active Board (mid-sprint)

Mid-sprint view: DL2KS-2 moved to Done while DL2KS-3 is still in To Do.

**Figure 2.3: Sprint 1 Active Board (completed)**

Both committed stories in Done.



Sprint 2 (Figures 2.4 and 2.5)

Figure 2.4: Sprint 2 Planning (3 points)

DL2KS-4 added to DL2KS Sprint 2; estimate 3. (The 7 Oct - 14 Oct dates are Jira's default suggestion before the sprint was started; the sprint was started on 30 Sep, see Figure 3.2.)





Figure 2.5: Sprint 2 Active Board (completed)


DL2KS-4 Manage Hold Queue in Done.



Epic Completion (Figure 2.6)

Figure 2.6: Epic Completion

Epic panel after both sprints: 3 of 3 work items completed, 13 points, 100% complete. The backlog is empty.



3. Sprint Reports

Figure 3.1: Sprint Report - DL2KS Sprint 1 (10 points)

Closed sprint with sprint goal "Implement hold placement and member notification."





Figure 3.2: Sprint Report - DL2KS Sprint 2 (3 points)

Closed sprint with sprint goal "Implement hold queue management."



4. Burndown Charts

Figure 4.1: Burndown Chart - DL2KS Sprint 1 (Story Points)

DL2KS Sprint 1: remaining story points fall from 10 to 0 as both committed stories were completed.





Figure 4.2: Burndown Chart - DL2KS Sprint 2 (Story Points)

DL2KS Sprint 2: remaining story points fall from 3 to 0 as the committed story was completed.



5. Reflection Questions

1. Did your estimations reflect the actual effort?

Partly. Because this was a simulated sprint, every story was closed within minutes, so the points cannot be compared against real hours. Judged by relative complexity, the sizing was reasonable: Search Catalog and Place Hold (5) and Notify Member of Available Hold (5) involve eligibility rules, hold placement and email/SMS notification, while Manage Hold Queue (3) is a smaller rule-based change to first-in-first-out ordering. The weakness is that two of the three stories got a 5, so the scale did not separate them much. With a real team, Planning Poker would have exposed differences in how each member sees the difficulty and spread the values more.

2. Was your backlog well-prioritized?

Yes. All three stories are High priority because together they make up the core flow of the reservation gateway: place a hold, notify the member, and manage the queue. They were scheduled in the order the flow needs, with placing and notifying in Sprint 1 and queue management in Sprint 2. The epic itself was left at the default Medium priority, so priority was set at story level only.

3. How did your simulated sprint align with your plan?

Both sprints matched the plan. In Sprint 1, 10 points across 2 stories were committed and both were moved from To Do to In Progress to Done, meeting the sprint goal. In Sprint 2, the remaining 3-point story was committed and completed. All 13 points (3 stories, 1 epic) were delivered. The main lesson is that stories must be assigned and estimated before a sprint is started, so that the sprint report and burndown start from the right commitment.

4. What insights did the burndown chart give about your team's capacity?

Both burndown charts fall straight from the committed points to zero (10 to 0 in Sprint 1 and 3 to 0 in Sprint 2) instead of following the diagonal guideline. This is because the work was simulated and stories were moved to Done in one sitting, so the charts show no gradual progress and cannot reveal real capacity. In a real project, a vertical drop like this would signal that work was not being tracked incrementally or that stories were not broken down well enough. What the charts do show is that 100% of the committed points were delivered in both sprints, an average of 6.5 points per sprint. To measure true velocity, I would need to update story status daily over the full one-week sprint.