

1. Epics, User Stories and Story Points

Figure 1.1: Jira Backlog – 4 Epics and 6 User Stories

All work view showing Epics DCLRGL2-1 to 4 and User Stories DCLRGL2-5 to 10, with priority (High / Medium).

All work

Q Search all apps

Apps

Share

Ask AI

Basic

JQL

Q Search work

Space = Digital Campus Library Re...

Assignee

Type

Status

More filters

Clear filters

Save filter

☐	Work	Reporter	Priority	Created	Updated	
☐	DCLRGL2-1 Hold & Reservation Management	KS Krrish Singla	Medium	30 Sept 2026, 11:19	30 Sept 2026, 11:19	
☐	DCLRGL2-2 Overdue Fine Management	KS Krrish Singla	Medium	30 Sept 2026, 11:20	30 Sept 2026, 11:20	
☐	DCLRGL2-3 ISBN Catalog Management	KS Krrish Singla	Medium	30 Sept 2026, 11:22	30 Sept 2026, 11:22	
☐	DCLRGL2-4 Book Renewal	KS Krrish Singla	Medium	30 Sept 2026, 11:23	30 Sept 2026, 11:23	
☐	DCLRGL2-5 Search Catalog and Place Hold	KS Krrish Singla	High	30 Sept 2026, 11:27	30 Sept 2026, 11:42	
☐	DCLRGL2-6 Notify Member of Available Hold	KS Krrish Singla	High	30 Sept 2026, 11:30	30 Sept 2026, 11:42	
☐	DCLRGL2-7 Manage Hold Queue	KS Krrish Singla	High	30 Sept 2026, 11:32	30 Sept 2026, 11:43	
☐	DCLRGL2-8 Automatically Calculate Overdue Fine	KS Krrish Singla	High	30 Sept 2026, 11:33	30 Sept 2026, 11:44	
☐	DCLRGL2-9 Manage ISBN Catalog	KS Krrish Singla	Medium	30 Sept 2026, 11:34	30 Sept 2026, 11:49	
☐	DCLRGL2-10 Renew Borrowed Book	KS Krrish Singla	Medium	30 Sept 2026, 11:35	30 Sept 2026, 11:49	

Figure 1.2: Story Point Assignments (Fibonacci), Priority and Parent Epic

List view showing each User Story with its priority, story points, status and parent Epic.

Spaces / Digital Campus Library Reservation Gateway Lab 2

DCLRGL2 board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

Ask AI

Q Search work

KS

Filter

Group

Work	Priority	Story Points	Status	Parent	
DCLRGL2-1 Hold & Reservation Management	Medium	None	Done	None	
DCLRGL2-5 Search Catalog and Place Hold	High	5	Done	DCLRGL2-1 Hold & Reservation Managen	
DCLRGL2-6 Notify Member of Available Hold	High	5	Done	DCLRGL2-1 Hold & Reservation Managen	
DCLRGL2-7 Manage Hold Queue	High	3	Done	DCLRGL2-1 Hold & Reservation Managen	
DCLRGL2-2 Overdue Fine Management	Medium	None	Done	None	
DCLRGL2-8 Automatically Calculate Overdue Fine	High	5	Done	DCLRGL2-2 Overdue Fine Management	
DCLRGL2-3 ISBN Catalog Management	Medium	None	Done	None	
DCLRGL2-9 Manage ISBN Catalog	Medium	5	Done	DCLRGL2-3 ISBN Catalog Management	
DCLRGL2-4 Book Renewal	Medium	None	Done	None	
DCLRGL2-10 Renew Borrowed Book	Medium	3	Done	DCLRGL2-4 Book Renewal	

2. Story Points per Epic

Figure 2.1: Epic 1 – Hold & Reservation Management (13 points)

DCLRGL2-1: 3 work items, 3 completed, 13 story points (5 + 5 + 3), 100% complete.




Figure 2.2: Epic 2 – Overdue Fine Management (5 points)

DCLRGL2-2: 1 work item, 1 completed, 5 story points, 100% complete.




Figure 2.3: Epic 3 – ISBN Catalog Management (5 points)

DCLRGL2-3: 1 work item, 1 completed, 5 story points, 100% complete.





Figure 2.4: Epic 4 – Book Renewal (3 points)

DCLRGL2-4: 1 work item, 1 completed, 3 story points, 100% complete.



3. Sprint Execution

Sprint Summary

Sprint	Stories	Epic(s)	Points	Result
Sprint 1	DCLRGL2-5, 6, 7, 8 (4 stories)	1 and 2	18	4 of 4 Done
Sprint 2	No stories added	-	0	Empty sprint
Sprint 3	DCLRGL2-9, 10 (2 stories)	3 and 4	8	2 of 2 Done
Total	6 stories	4 epics	26	All Done

Figure 3.1: Sprint Report – DCLRGL2 Sprint 1 (18 points)

Closed sprint (1 week duration). Stories moved from To Do to In Progress to Done; sprint goal shown.





Figure 3.2: Sprint Report – DCLRGL2 Sprint 3 (8 points)

Closed sprint with the remaining two stories (Manage ISBN Catalog and Renew Borrowed Book); sprint goal shown.



4. Burndown Charts

Figure 4.1: Burndown Chart – DCLRGL2 Sprint 1 (Story Points)

Remaining story points fall from 18 to 0 as all four committed stories were completed.





Figure 4.2: Burndown Chart – DCLRGL2 Sprint 3 (Story Points)

Remaining story points fall from 8 to 0 as both committed stories were completed.



5. Reflection Questions

1. Did your estimations reflect the actual effort?

Partly. Because this was a simulated sprint, every story was closed within a few hours, so the points cannot be compared against real hours. Judged by relative complexity, the sizing was reasonable: Search Catalog and Place Hold (5), Notify Member (5), Automatically Calculate Overdue Fine (5) and Manage ISBN Catalog (5) involve eligibility rules, FIFO queue handling, email/SMS notification, daily fine accrual and catalog add/update/deactivate logic. Manage Hold Queue (3) and Renew Borrowed Book (3) are smaller rule-based changes. The weakness is that four of the six stories got a 5, so the scale was not used to separate them well. With a real team, Planning Poker would have exposed differences in how each member sees the difficulty and spread the values more.

2. Was your backlog well-prioritized?

Mostly yes. The four stories that make up the core purpose of the reservation gateway (place a hold, notify the member, manage the hold queue and calculate overdue fines) were marked High and were done in Sprint 1. Catalog management and book renewal were marked Medium and were done later, since they support the main flow rather than define it. One thing I would reconsider: the librarian needs catalog management before members can search or hold anything, so it is a dependency of the High-priority stories and could justify a higher priority. The epics were left at the default Medium priority, so priority was set only at story level.

3. How did your simulated sprint align with your plan?

Sprint 1 matched the plan: 18 points across 4 stories were committed and all 4 were moved from To Do to In Progress to Done, meeting the sprint goal. Sprint 2 did not go to plan: it was started with no stories in it, so it has no burndown data, and the remaining two stories (Manage ISBN Catalog and Renew Borrowed Book) were marked Done outside of any sprint. I reopened them, planned them into Sprint 3 with a sprint goal, and completed 8 points there. In the end all 26 points (6 stories, 4 epics) were delivered, but the Sprint 2 mistake shows that stories must be assigned and estimated before a sprint is started.

4. What insights did the burndown chart give about your team's capacity?

Both burndown charts fall straight from the committed points to zero (18 to 0 in Sprint 1 and 8 to 0 in Sprint 3) instead of following the diagonal guideline. This is because the work was simulated and every story was moved to Done in one sitting, so the charts show no gradual progress and cannot reveal real capacity. In a real project, a vertical drop like this would signal that work was not being tracked incrementally or that stories were not broken down well enough. What the charts do show is that the team delivered 100% of the committed points in both sprints, with a commitment of 18 points in Sprint 1 and 8 in Sprint 3 (an average of about 13 points per sprint). To measure true velocity, I would need to update story status daily over the full one-week sprint.